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TABLE A-1
COST SUMMARY

. . .. . Institutional | Operation &
Alternative Option Description Capital Cost Controls Ml:lin tenance Total
1E-05 RISK
RA NA Building Demolition with Off-site Disposal (25% Hazardous) $ 15,246,000 $ 55,000 $ 2,598,000 $ 17,899,000
2B NA Building Demolition with Off-site Disposal (75% Hazardous $ 16,864,000 $ 55,000 $ 2,598,000 $ 19,517,000

$ 11,799,000 $ 55,000 $2.363000, § 14217000

l: uilding Demolition with On-site Contamment (25-75% Hazardous
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Building Demolition
Des Moines TCE Site
Des Moines, lowa

Appendix A

ALTERNATIVE 2A

BUILDING DEMOLITION WITH OFF-SITE DISPOSAL (25% HAZARDOUS)

Source

IDescription

Table A2
Alternative 2A - Building Demolition with Off site Disposal (25% Hazardous

Subtotal

Table A-3

Design and Construction

Table A-4

Institutional Controls

Table A-5

Operation and Maintenance

Contingency

Total

Page 1 0of5

$ 12,750
$599,545.07

$4,130,717.31
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Capital Cost

Location factor (for zip code 433xx)
ECHOS k
Get-a-Quote

Note: Location factor applied only to national average unit costs; not applied to local unit costs such as from vendors or Means.

Overhead and Profit (O&P)
General
Means ’
RACER . OSUNA
Contractor quote 590 Prime contractor markup
Professional judgment ot marked-up

Inflation 2.08%|Avg. annual inflation from 2010 to 2015

Table A3
Alternative 2A - Building Demolition with Off-site Disposal (25% Hazardous

| Unit Price
Item  Description | (Ind. O&P

IConstruction Subtotal
Site Preparation
1 [Temporary facilities | 1.0 | Is $ 15,000.00
|Asbestos Survey
2 A sbestos survey [ 10 ] Is - | $8,702.50
[Equipment Decontamination -
3 [Decontamination facilities (1,500 square feet) 1.0 Is ) $69,645.00
4 [[ransportation and disposal (2,750 gallons of wastewater) 1.0 Is | $12,040.00
|Asbestos Removal and Disposal
S A sbestos removal - Office Building 1.0 Is $ 86,733.75
6 A sbestos removal - Production Building 1.0 Is $ 170,078.75
7 A sbestos removal - Building 1 1.0 Is $ 43,548.75
8 A sbestos removal - Building 2 1.0 Is $209,323.75
9 |A sbestos removal - Building 3 1.0 Is $ 94,025.00
IPCB Removal and Disposal
10 IPCB removal - Building 2 1.0 Is $81,773.75
11 IPCB removal - Building 3 1.0 Is $ 133,537.50)
12 IPCB disposal 424.0 tons $272.58
Page 2 of 5
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Appendix A

Building Demolition

Des Moines TCE

Site

Des Moines, lowa

Metal Decontamination and Disposal

13 Decontamination facilities (1,500 square feet) 1.0 Is ) $84,437.50
14 [Load and haul (non-hazardous metal) 6,082.0 ton
15 IDump charges (non-hazardous metal) 6,082.0 ton )
16 [[ransportation and disposal (2,750 gallons of wastewater) 1.0 Is 63200 $12,040.00
[Building Demolition
17 Building demolition - Office Building 1.0 Is $76,375.84
18 Building demolition - Production Building 1.0 Is $ 504,541.80)
19 Building demolition - Building 1 1.0 Is $ 14,489.11
20 Building demolition - Building 2 1.0 Is $ 137,498.69)
21 Building demolition - Building 3 1.0 Is $51,387.91
22 Building demolition - Walkway 1.0 Is $1,390.95
Slab Demolition
23 Slab demolition - Office Building 1.0 Is $26,489.16
24 Slab demolition - Production Building 1.0 Is $241,586.65
25 Slab demolition - Building 1 1.0 Is $5,913.90
26 Slab demolition - Building 2 1.0 Is $56,116.11
27 Slab demolition - Building 3 1.0 Is $30,169.46
28 Slab demolition - Maintenance Building 1.0 Is $ 18,102.16
29 Slab demolition - Buildings 4 and 5 1.0 Is $ 150,849.76)

Page 3 of5
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Des Moines, lowa

Table A3
Alternative 2A - Building Demolition with Off-site Disposal (25% Hazardous

- = .
Item  Description , Price Incl. O&P

Waste Characterization
30 Sampling and analysis for pesticides, PCBs, and VOCs (building debris and wastewater) | 1.0 | Is $ 88,641.25
[Transportation and Disposal
31 [Dump charges (non-hazardous waste) 39,896.0 ton $38.29
32 Load and haul (non-hazardous waste) 39,896.0 ton $21.46
33 [[ransportation and disposal (hazardous) 2,734.0 ton $272.58
ICapping
34 A sphalt pavement - 6 inch base course layer, 3 inch topping 40,463.0 sy $ 46.60
35 ICap material sampling and analysis (every 500 ft) 2.0 ea $ 2,000.00
36 Cap thickness verification (every 100 ft) 10.0 ea $ 150.00
ICrushing
37 Bulldozer (crushing non-hazardous debris for fill) 160.0 hour $267.40
38 Backhoe, 0.75 CY (crushing non-hazardous debris for fill) 160.0 hour $ 142.55
39 Fackhammer (crushing of non-hazardous debris for fill) 160.0 hour $235.13
Measurement
40 [Pre-construction surveying 14.0 days $2,194.52
41 [Post-construction surveying 14.0 days $2,194.52

Construction subtotal

Construction Contractor Mobe/Demobe, Site Prep and Submittals 10%
Pre-design investigation 10%
Engineering design 18%
Project management and construction oversight 7%
Capital Cost Subtotal

Page 4 of 5
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Appendix A

Building Demolition
Des Moines TCE Site
Des Moines, lowa

Table A4
Institutional Controls

Institutional Controls Subtotal

42

Prepare LUC Implementation Plan (mid-level staff with senior review)

250

hr

43

Meetings with agencies (senior staff and attorneys)

60

hr

Page 50of5

| Unit Price
Incl. O&P

$ 110.00
$ 250.00
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Operation and Maintenance

Table A5
Operation and Maintenance

| Unit Price
Item  Description | (Incl. O&P

\Annual Operation and Maintenance Subtotal
ICap Monitoring
44 [Engineer site visit (1 per ye 1.0 Is $ 3,500.00
45 Proj. Mgmt. ) fweeks 48.0 hr ) $ 125.00
ICap Repair
46 Seal coat 352,000.0 sf
47 Crack sealing 10,000.0 if

Page 6 of 5
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Appendix A
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Des Moines, lowa

..

Total (Rounded)
$ 15,246,000
$ 55,000
$ 2,598,000

$ 17,899,000

Page 7 of 5
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Appendix A
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Des Moines, lowa

$ 8,088,327
$ 15,000
$ 15,000

$8,703
$8,703

$ 81,685
$ 69,645
$ 12,040
$ 603,711
$ 86,734
$ 170,079
$ 43,549
$ 209,324
$ 94,025
$ 330,886
$81,774
$ 133,538
$115,574

Page 8 of 5
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Appendix A
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Des Moines TCE Site

Des Moines, lowa

$ 459,898

$ 84,438

$ 130,537

$ 232,883

$ 12,040

$ 785,685

$76,376

$ 504,542

$ 14,489

$ 137,499

$51,388

$1,391

$ 529227

$ 26,489

$ 241,587

$5,914

$56,116

$30,169

$18,102

$ 150,850

Page 9 of 5
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Appendix A
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Des Moines TCE Site

Des Moines, lowa

$ 88,641

$ 88,641

$ 3,129,157
$ 1,527,640
$ 856,282

$ 745,235
$ 1,891,076
$ 1,885,576
$ 4,000

$ 1,500
$103212

$ 42,784

$ 22,808
$37.620

$ 61,446
$30,723
$30,723

$ 8,088,327
$ 808,832.70
$ 808,832.70
$ 1,455,898.86
$566,182.89

$11,728,074

Page 10 of 5
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$ 42,500
$ 27,500
$ 15,000

Page 11 of 5
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Appendix A
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Des Moines TCE Site

Des Moines, lowa

$ 78,363
$ 9,500
$ 3,500
$ 6,000

$ 68,863

$ 60,298
$8,565

Page 12 of 5
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#REF!

#REF!

ALTERNATIVE 2B
BUILDING DEMOLITION WITH OFF-SITE DISPOSAL (75% HAZARDOUS)

Table A-6

Alternative 2A - Building Demolition with Off-site Disposal (75% Hazardous

Source Description
Table A-7 Design and Construction
Table A-8 Institutional Controls
Table A-9 Operation and Maintenance
Contingency
Total
Capital Cost

Location factor (for zip code 433xx) _
ECHOS .
Get-a-Quote

Note: Location factor applied only to national average unit costs; not applied to local unit costs such as

Overhead and Profit (O&P)

General

Means : -[NA

RACER _ 25%NA

Contractor quote ‘ [Prime contractor markup
Professional judgment | -Not marked-up

" 25 n ypical general contractor overhead and profit

Inflation 2.08%|Avg. annual inflation from 2010 to 2015

Demolition with Off-site Disposal (75% Hazar(

Item  Description

Construction Subtotal

Site Preparation ‘

1 [Temporary facilities

ED_001521C_00000472-00016



Asbestos Survey ‘

2 IAsbestos survey

[Equipment Decontamination ‘
3 Decontamination facilities (1,500 square feet)
4 [Transportation and disposal (2,750 gallons of wastewater)

Asbestos Removal and Disposal

IAsbestos removal - Office Building

IAsbestos removal - Production Building

IAsbestos removal - Building 1

IAsbestos removal - Building 2

O |0 [~1 [N [

IAsbestos removal - Building 3

IPCB Removal and Disposal

10 PCB removal - Building 2

11 PCB removal - Building 3

12 IPCB disposal

Metal Decontamination and Disposal

13 IDecontamination facilities (1,500 square feet)

14 ILoad and haul (non-hazardous metal)

15 Dump charges (non-hazardous metal)

16 [Transportation and disposal (2,750 gallons of wastewater)

Building Demolition ‘
17 Building demolition - Office Building
18 Building demolition - Production Building

19 Building demolition - Building |

20 Building demolition - Building 2

21 Building demolition - Building 3

22 Building demolition - Walkway

Slab Demolition

23 Slab demolition - Office Building

24 Slab demolition - Production Building

25 Slab demolition - Building 1

26 Slab demolition - Building 2

27 Slab demolition - Building 3

28 Slab demolition - Maintenance Building

29 Slab demolition - Buildings 4 and 5
Table A7

Alternative 2A - Building Demolition with Off-site Disposal (75% Hazardous)

Item  Description

Waste Characterization

30 Sampling and analysis for pesticides, PCBs, and VOCs (building debris and wastewater)

Transportation and Disposal

31 Dump charges (non-hazardous waste)

32 ILoad and haul (non-hazardous waste)

33 [Transportation and disposal (hazardous)

ED_001521C_00000472-00017



Capping ‘

34 IAsphalt pavement - 6 inch base course layer, 3 inch topping

35 Cap material sampling and analysis (every 500 1)
36 Cap thickness verification (every 100 ft)
Crushing

37 Bulldozer (crushing non-hazardous debris for fill)
38 Backhoe, 0.75 CY (crushing non-hazardous debris for fill)
39 Jackhammer (crushing of non-hazardous debris for fill)

Measurement ‘

40 Pre-construction surveying

41 Post-construction surveying

Construction subtotal

Construction Contractor Mobe/Demobe, Site Prep and Submittals

Pre-design investigation

Engineering design

Project management and construction oversight

Capital Cost Subtotal

#REF! Table A8

Institutional Controls

Item  |Description

Institutional Controls Subtotal

42 Prepare LUC Implementation Plan (mid-level staff with senior review)

43 Meetings with agencies (senior staff and attorneys)

Operation and Maintenance

#REF! Table A9

Operation and Maintenance

Item  Description

Annual Operation and Maintenance Subtotal

Cap Monitoring

44 Engineer site visit (1 per year) ]
45 Proj. Mgmt. 2 hrs/wk on proj for |
Cap Repair

46 Seal coat

47 Crack sealing

ED_001521C_00000472-00018



ALTERNATIVE 2B
CMOLITION WITH OFF-SITE DISPOSAL (75% HAZARDOUS)

Table A-6
A - Building Demolition with Off-site Disposal (73% Hazardous
Subtotal Contingency Total (Rounded)
$1297234 $3,891,703.58 $ 16,864,000
$ 12,750 $ 55,000
$ 599,545.07 $ 2,598,000
$ 4,503,998.64
$ 19,517,000
Capital Cost

rom vendors or Means.

Table A7
tive 2A - Building Demolition with Off-site Disposal (73% Hazardoqs

Unit Price
Incl. O&P Total Cost

Ouantit Unit
$ 8,946,445
$ 15,000
‘ 1.0 ‘ Is $ 15,000.00 $ 15,000

ED_001521C_00000472-00019



1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

424.0

tons

1.0

Is

6,082.0

ton

6,082.0

ton

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

1.0

Is

Table A-7

tive 2A - Building Demolition with Off-site Disposal (753% Hazardous

1.0

Is

Ouantit Unit
1.0 Is
35.864.0 ton
35.864.0 ton
6,766.0 fon

$ 8,703

$ 8,702.50 $ 8,703

$ 81,685

$ 69,645.00 $ 69,645
$ 12,040.00 $ 12,040
$ 603,711

$ 86,733.75 $ 86,734
$ 170,078.75 $ 170,079
$ 43,548.75 $ 43,549
$209,323.75 $ 209,324
$ 94,025.00 $ 94,025
$ 330,886

$ 81,773.75 $ 81,774
$133,537.50 $ 133,538
$272.58 $ 115,574

$ 459,898

$ 84.437.50 $ 84.438
$21.46 $ 130,537
$38.29 $ 232,883

$ 12,040.00 $ 12,040
$ 785,685

$76,375.84 $ 76,376
$ 504,541.80 $ 504,542
$14,489.11 $ 14,489
$ 137,498.69 $ 137,499
$51,387.91 $ 51,388
$ 1,390.95 $ 1,391

$ 529,227

$26,489.16 $ 26,489
$ 241,586.65 $ 241,587
$5,913.90 $5.914
$56,116.11 $56,116
$30,169.46 $ 30,169
$18,102.16 $ 18,102
$ 150,849.76 $ 150,850

| Unit Price
Incl. O&P Total Cost

$ 88,641

$ 88,641.25 $ 88,641
$ 3,987,275

$38.29 $ 1,373,252
$21.46 $ 769,744
$272.58 $ 1,844,279

ED_001521C_00000472-00020



$ 1,891,076
40,463.0 sy $ 46.60 $ 1,885,576
2.0 ea $ 2,000.00 $ 4,000
10.0 ca $ 150.00 $ 1,500
$ 103,212
160.0 hour $ 267.40 $ 42,784
160.0 hour $ 142.55 $ 22,808
160.0 hour $235.13 $ 37,620
$ 61,446
14.0 days $2,194.52 $ 30,723
14.0 days $2,194.52 $ 30,723

$ 8,946,445

10% $ 894,644.50

10% $ 894.,644.50

18% $1,610,360.10
7% $ 626,251.15
$ 12,972,345
Table A-8
Institutional Controls

Unit Price
| (Incl. O&P Total Cost

250

60

hr
hr

$ 42,500
$110.00 $ 27,500
$ 250.00 $ 15,000

Operation and Maintenance

Table A9
Operation and Maintenance

Unit Price
Incl. O&P Total Cost

1.0 Is

}Weeks 48.0 hr
352,000.0 sf

10,000.0 If

$ 78,363

$ 9,500

$ 3,500.00 $ 3,500
$125.00 $ 6,000
$ 68,863

$0.17 $ 60,298

$ 0.86 $ 8,565
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ED_001521C_00000472-00022



ED_001521C_00000472-00023



ED_001521C_00000472-00024



Appendix A

Building Demolition
Des Moines TCE Site
Des Moines, lowa

ALTERNATIVE 3

BUILDING DEMOLITION WITH ON-SITE CONTAINMENT (25-75% HAZARDOUS)

Source Description

Alternative 3 - Building

Table A-10

Demolition with On-site ( ontainment (25-75% Hazardous

Table A-11  Design and Construction

Table A-12 [Institutional Controls

Table A-13  |Operation and Maintenance

Contingency

Total

Page 1 of4

Contingency
$2,722,832.48

$ 12,750
$ 545,206.83

$ 3,280,789.31
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Capital Cost

Location factor (for zip code 433xx
ECHOS
Get-a-Quote

Note: Location factor applied only to national average unit costs; not applied to local unit costs such as from vendors or Means.

Overhead and Profit (O&P)
General .
Means . -NA
RACER TSN

. 594 Prime contractor markup

Not marked-up

Contractor quote
Professional judgment

Inflation 2.08%]|Avg. annual inflation from 2010 to 2015

Table A-11
Alternative 3 - Building Demolition with On-site ( ontainment (25-75% Hazardous

Unit Price (Incl.
o&P

Construction Subtotal

Site Preparation

1 Temporary facilities | 1.0 | Is
|Asbestos Survey

2 |Asbestos survey | 1.0 | Is
[Equipment Decontamination

3 [Decontamination facilities (1,500 square feet) 1.0 Is

4 [Transportation and disposal (2,750 gallons of wastewater) 1.0 Is
|Asbestos Removal and Disposal

5 |Asbestos removal - Office Building 1.0 Is

6 |Asbestos removal - Production Building 1.0 Is

7 |Asbestos removal - Building 1 1.0 Is

8 |Asbestos removal - Building 2 1.0 Is

9 |Asbestos removal - Building 3 1.0 Is
PCB Removal and Disposal

10 [PCB removal - Building 2 1.0 Is

11 IPCB removal - Building 3 1.0 Is

Page 2 of 4

$ 15,000.00
$ 8,702.50

$ 69,645.00
$ 12,040.00

$ 86,733.75
$ 170,078.75
$ 43,548.75
$209,323.75
$ 94,025.00

$81,773.75
$ 133,537.50
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

12 IPCB disposal 424.0 tons $272.58
Metal Decontamination and Disposal

13 [Decontamination facilities (1,500 square feet) 1.0 Is $ 84,437.50

14 Load and haul (non-hazardous metal) 5,369.0 ton $21.46

15 Dump charges (non-hazardous metal) 5,369.0 ton $38.29

16 [Transportation and disposal (2,750 gallons of wastewater) 1.0 Is $ 12,040.00
Building Demolition

17 Building demolition - Office Building 1.0 Is $ 76,375.84

18 Building demolition - Production Building 1.0 Is $ 504,541.80

19 Building demolition - Building 1 1.0 Is $14,489.11

20 Building demolition - Building 2 1.0 Is $ 137,498.69
Building demolition - Building 3 $51,387.91
Building demolition - Walkwa $1,390.95

II escription

Table A-11
Demolition with On-site Containment (25-75% lazardous

Alternative 3 - Building

Unit Price (Incl.
o&pP

Waste Characterization
23 Sampling and analysis for pesticides, PCBs, and VOCs (building debris and wastewater) | 1.0 | Is 5 2700 $ 75,348.75
Transportation and Disposal
24 [Dump charges (non-hazardous waste) 34,623.0 ton
25 Load and haul (non-hazardous waste) 34,623.0 ton
Asphalt Cap
26 |Asphalt pavement - 6 inch base course layer, 3 inch topping (includes 0.9-2.6 feet debris foundation layer) | 11,515.0 sy $46.60
27 Cap material sampling and analysis (every 500 ft) 2.0 ea $ 2,000.00
28 Cap thickness verification (every 100 ft) 8.0 ea $ 150.00
Prescriptive Cap
29 Seeding, vegetative cover 3.7 ac $4,993.48
30 Topsoil, 6 inches deep 3,752.0 ley $51.00
31 Clay, low permeability, 2 feet (includes 0.6-1.7 feet debris foundation layer) 16,811.0 cy $37.84
32 60 Mil polymetric liner, high-density polyethylene 178,313.0 sf $0.93
|Crushing
33 Bulldozer (crushing debris for fill) 400.0 hour $267.40
34 Backhoe, 0.75 CY (crushing debris for fill) 400.0 hour $ 142.55
35 Jackhammer (crushing of debris for fill) 400.0 hour $235.13
Measurement
36 [Pre-construction surveying 14.0 days $2,194.52
37 [Post-construction surveying 14.0 days $2,194.52
Page 3 0of4
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Construction subtotal

Construction Contractor Mobe/Demobe, Site Prep and Submittals 10%
Pre-design investigation 10%
Engineering design 18%

7%

Project management and construction oversight

Capital Cost Subtotal

Page 4 of4
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

dable A-12
Institutional Controls

Item  Description Quanti Unit | Price o&pP

Institutional Controls Subtotal
38 Prepare LUC Implementation Plan (mid-level staff with senior review) 250 hr
39 Meetings with agencies (senior staff and attorneys) 60 hr

$110.00
$250.00

Operation and Maintenance

Table A-13
Operation and Maintenance

Annual Operation and Maintenance Subtotal
|Cap and Groundwater Monitoring

| Unit Price (Incl.
0&P

Page 5of4
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Des Moines TCE Site

Des Moines, lowa

-

Total (Rounded)
$ 11,799,000
$ 55,000
$ 2,363,000

$ 14,217,000

Page 6 of 4
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Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Total Cost

$ 6,259,385
$ 15,000
$ 15,000

$ 8,703

$ 8,703

$ 81,685
$ 69,645
$ 12,040
$ 603,711
$ 86,734
$ 170,079
$ 43,549
$ 209,324
$ 94,025
$ 330,886
$ 81,774
$ 133,538

Page 7 of 4
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$ 115,574

$ 417,294

$ 84,438

$115,234

$ 205,582

$ 12,040

$ 785,685

$ 76,376

$ 504,542

$ 14,489

$ 137,499

$51,388

$ 1,391

$ 75,349

$ 75,349

$ 2,068,843

$ 1,325,734

$ 743,109

$ 541,799

$ 536,599

$ 4,000

$ 1,200

$ 1,010,954

$ 18,576

$ 191,352

$ 636,086

$ 164,940

$ 258,030

$ 106,960

$ 57,020

$ 94,050

$ 61,446

$ 30,723

$ 30,723

Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Page 8 of 4
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$ 6,259,385

$ 625,938.50

$ 625,938.50

$1,126,689.30

$ 438,156.95

$ 9,076,108

Appendix A
Building Demolition
Des Moines TCE Site

Des Moines, lowa

Page 9 0of4
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Des Moines TCE Site

Des Moines, lowa

Total Cost

$ 42,500
$ 27,500
$ 15,000

Total Cost

$ 70,821
$ 11,140

Page 10 of 4
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Building Demolition
Des Moines TCE Site

Des Moines, lowa

Table A-14
Present Value Analysis

Annual Alternative 2A - Building Demolition with Off-site Disposal (25% Hazardous)
Discount 1E-5 Risk
Factor * Operation and Maintenance Costs
Future Cost Present Value
Year 30-Yr Description 3 Description Future Cost * (2015)

0 1.000 $0

1 0.985 Cap O&M $78,363 $77,205
2 0.971 Cap O&M $78,363 $76,064
3 0.956 Cap O&M $78,363 $74,940
4 0.942 Cap O&M $78,363 $73,832
5 0.928 Cap O&M $78,363 [Five-Year Review $25,000 $95,948
6 0915 Cap O&M $78,363 $71,666
7 0.901 Cap O&M $78,363 $70,607
8 0.888 Cap O&M $78,363 $69,564
9 0.875 Cap O&M $78,363 $68,536
10 0.862 Cap O&M $78,363 [Five-Year Review $25,000 $89,065
11 0.849 Cap O&M $78,363 $66,525
12 0.836 Cap O&M $78,363 $65,542
13 0.824 Cap O&M $78,363 $64,573
14 0.812 Cap O&M $78,363 $63,619
15 0.800 Cap O&M $78,363 [Five-Year Review $25,000 $82,675
16 0.788 Cap O&M $78,363 $61,752
17 0.776 Cap O&M $78,363 $60,840
18 0.765 Cap O&M $78,363 $59,941
19 0.754 Cap O&M $78,363 $59,055
20 0.742 Cap O&M $78,363  [Five-Year Review $25,000 $76,744
21 0.731 Cap O&M $78,363 $57,322
22 0.721 Cap O&M $78,363 $56,475
23 0.710 Cap O&M $78,363 $55,641
24 0.700 Cap O&M $78,363 $54,818
25 0.689 Cap O&M $78,363  [Five-Year Review $25,000 $71,238
26 0.679 Cap O&M $78,363 $53,210
27 0.669 Cap O&M $78,363 $52,424
28 0.659 Cap O&M $78,363 $51,649
29 0.649 Cap O&M $78,363 $50,886
30 0.640 Cap O&M $78,363 [Five-Year Review $25,000 $66,128

Total Present Value of Periodic Cost $1,998,484

Notes:

O&M

From OMB Circular A-94 Appendix C, Updated November 2015

Annual discount factor = /(1+1)', where i = discount rate (includes inflation and interest) and t = year

Current dollar cost of future event

Operations and maintenance

Pagelofl
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